Figure 7
Timeline for Upriver Dam PCB Sediment Site RD/RA
June 6, 2006 Update

ID | Task Name Finish 2007
May Jun Jul Aug Sep | Oct | Nov | Dec Jan | Feb | Mar [ Apr
1 | Remedial Design/Permits Mon 9/4/06 .— Remedial Design/Permits
2 Public Notice and Review of 90 Percent Design Thu 7/20/06 I:l_Public Notice and Review of 90 Percent Design
3 Habitat Surveys and Protection Plan Development Mon 7/17/06 [:l—l-labitat Surveys and Protection Plan Development
4 90 Percent Design Responsiveness Summary Issued by Ecology Thu 8/3/06 t' 90 Percent Design Responsiveness Summary Issued by Ecology
5 Corps Nationwide 38 Permit Authorization Fri 8/18/06 | |_Co..ps_Na.t.i.onwide 38 Permit Authorization
6 Prepare 100 Percent Design Mon 8/21/06 tl—ﬂ;epare 100 Percent Design
7 Contractor Procurement Mon 9/4/06 tor Procurement
8 | Remedial Action Wed 1/24/07 Remedial Action
9 Mobilization and Deposit 1 Reactive Cap Placement Mon 10/2/06 tMobilization and Deposit 1 Reactive Cap Placement
10 Deposit 2 Excavation, Disposal, and Backfill Thu 10/26/06 Deposit 2 Excavation, Disposal, and Backfill
11 Prepare Cleanup Action Report Wed 1/24/07 Prepare Cleanup Actio
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